COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2016

ESTI MATE SUMVARY 13: 38: 50
CONTI D C19163 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19163- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 93.0  DAYS TI VE ALLOW 100 WORK DAYS
SH392 W NDSOR TO LUCERNE PERCENT TI ME: 93. 00 ORI G TI VE ALLOW 95 WORK DAYS
PROJECT NO STA3921- 013
SH392 W NDSOR TO LUCERNE
NAME OF ROAD:
PRQJECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 10/ 28/ 2016 DATE TI ME STARTED 06/ 15/ 2015
3609 N COUNTY ROAD 13 DATE LET 03/ 26/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 08/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2015 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 06/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,595, 011. 27 PARTI O PATI NG $ 6, 254, 762. 27 $ 577, 888. 44
AWARD PRQIECT AMT: $ 5,890, 688.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 84% TOTAL EARNI NGS 6, 254, 762. 27 577, 888. 44
FUNDS AVAI LABLE: $ 340, 249. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 254, 762. 27 577, 888. 44
TOTAL CLAI VB $ 0.00 RETAI NAGE - 88, 360. 33 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 166, 401. 94 577, 888. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 166, 401. 94 577, 888. 44
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 577, 888. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13: 38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 468. 000 468. 000
LF 0. 000 0. 00
12. 00000 468. 000 5,616. 00
0010 202- 00090 *Renoval of Delineator 415. 000 390. 000
EACH 25. 000 125. 00
5. 00000 415. 000 2,075. 00
0015 202- 00203 Renoval of Curb and CGutter 0. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0020 202- 00220 Renoval of Asphalt Mat 65. 000 65. 000
SY 0. 000 0. 00
30. 00000 65. 000 1, 950. 00
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 84, 393. 000 84, 393. 000
SY 0. 000 0. 00
3. 85000 84, 393. 000 324, 913. 05
0030 202- 00250 *Renoval of Pavenent MarKking 686. 000 686. 000
SF 0. 000 0. 00
8. 00000 686. 000 5, 488. 00
0035 202-01130 *Renoval of Quardrail Type 3 2,122.000 2,122.000
LF 0. 000 0. 00
5. 00000 2,122.000 10, 610. 00
0040 202- 04002 G ean Cul vert 9. 000 9. 000
EACH 0. 000 0. 00
1, 500. 00000 9. 000 13, 500. 00
0045 203- 00040 Uncl assi fied Excavation (Special) 0. 000 0. 000
CY 0. 000 0. 00
14. 00000 0. 000 0. 00
0050 203- 00060 Enbanknent Material (Conplete In Place) 1, 468. 000 1, 468. 000
CY 0. 000 0. 00
35. 00000 1, 468. 000 51, 380. 00
0055 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13: 38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 01500 Bl adi ng 38. 000 8. 000
HOUR 30. 000 4, 500. 00
150. 00000 38. 000 5, 700. 00
0065 203-01597 Pot hol i ng 14. 000 14. 000
HOUR 0. 000 0. 00
250. 00000 14. 000 3, 500. 00
0070 206- 00000 Structure Excavation 0. 000 0. 000
(e 0. 000 0. 00
30. 00000 0. 000 0. 00
0075 206- 00065 Structure Backfill (FlowFill) 321. 000 321. 000
(e 0. 000 0. 00
125. 00000 321. 000 40, 125. 00
0080 208- 00002 *Erosion Log (12 Inch) 135. 000 135. 000
LF 0. 000 0. 00
5. 00000 135. 000 675. 00
0085 208- 00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0105 208- 00206 *Erosion Control Supervisor 15. 000 9. 000
DAY 0. 000 0. 00
250. 00000 9. 000 2, 250. 00
0106 210-00810 Res Ground Sign MCR 7.000 7.000
EACH 0. 000 0. 00

250. 00000 7.000 1, 750. 00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0107 211-03005 Dewat eri ng SM2O #4 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0110 212-00006 *Seedi ng (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
1, 000. 00000 0. 100 100. 00
0115 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
1, 000. 00000 0. 100 100. 00
0120 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 697. 000 697. 000
d ass
SY 0. 000 0. 00
2. 00000 697. 000 1, 394. 00
0125 304- 06007 Aggregate Base Course (Cl ass 6) 90. 000 90. 000
CY 0. 000 0. 00
45. 00000 90. 000 4, 050. 00
0130 304- 06008 Aggregate Base Course (O ass 6) (Special) 2,100. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0135 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 93, 164. 000 85, 784. 000
0-8"
( ) SY 0. 000 0. 00
2. 00000 85, 784. 000 171, 568. 00
0140 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 33, 341. 000 33, 341. 000
8-12"
( ) SY 0. 000 0. 00
2.75000 33, 341. 000 91, 687. 75
0145 403-00720 Hot M x Asphalt (Patching) (Asphalt) 44. 960 29. 590
TON 15. 370 2,305.50
150. 00000 44. 960 6, 744. 00
0150 403-33741 Hot M x Asphalt (Gading S) (75) (PG 64-22) 29, 373. 810 29, 373. 210
TON 0. 600 40. 20
67. 00000 29, 373. 810 1, 968, 045. 27
0155 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 25, 925. 030 19, 878. 830
TON 6, 046. 200 453, 465. 00
75. 00000 25, 925. 030 1,944,377.25



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13: 38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 603-10180 18 Inch Corrugated Steel Pipe 267. 000 267. 000
LF 0. 000 0. 00
50. 00000 267. 000 13, 350. 00
0165 603-10240 24 Inch Corrugated Steel Pipe 75. 000 75. 000
LF 0. 000 0. 00
55. 00000 75. 000 4,125. 00
0170 603-10360 36 Inch Corrugated Steel Pipe 132. 000 132. 000
LF 0. 000 0. 00
72. 00000 132. 000 9, 504. 00
0175 603- 15024 24 1 nch Equival ent Corrugated Steel Pipe Arch 12. 000 12. 000
LF 0. 000 0. 00
72. 00000 12. 000 864. 00
0180 603- 15036 36 I nch Equival ent Corrugated Steel Pipe Arch 14. 000 14. 000
LF 0. 000 0. 00
80. 00000 14. 000 1, 120. 00
0185 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
280. 00000 6. 000 1, 680. 00
0190 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0195 603-30036 36 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0200 603-31324 24 1nch Equivalent Arch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0205 603-31336 36 I nch Equivalent Arch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0207 604-83121 21 In PPS (PVC) SMIO #4 128. 000 128. 000
LF 0. 000 0. 00

120. 20000 128. 000 15, 385. 60



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13: 38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 804. 000 1, 804. 000
LF 0. 000 0. 00
35. 00000 1, 804. 000 63, 140. 00
0215 606- 01370 *Transition Type 3G 13. 000 13. 000
EACH 0. 000 0. 00
1, 750. 00000 13. 000 22,750. 00
0220 606- 01385 *Transition Type 3J 9. 000 9. 000
EACH 0. 000 0. 00
1, 200. 00000 9. 000 10, 800. 00
0225 606- 01390 *End Anchorage Type 3K 9. 000 9. 000
EACH 0. 000 0. 00
1, 500. 00000 9. 000 13, 500. 00
0230 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0235 606- 02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
2, 250. 00000 6. 000 13, 500. 00
0236 607-11580 Fence (Tenp) MR 90. 000 90. 000
LF 0. 000 0. 00
4.00000 90. 000 360. 00
0240 608- 00000 *Concrete Sidewal k 0. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0245 608- 00010 *Concrete Curb Ranp 0. 000 0. 000
Sy 0. 000 0. 00
200. 00000 0. 000 0. 00
0250 609-21020 *CQurb and Gutter Type 2 (Section |1-B) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0255 612- 00036 *Del i neator (Flexible) (Square Base) 409. 000 330. 000
EACH 79. 000 7,505. 00

95. 00000 409. 000 38, 855. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 612- 00081 *Del i neat or (Post Munted)(Type I) 7.000 7.000
EACH 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0265 612- 00083 *Del i neat or (Post Munted)(Type I11) 7.000 7.000
EACH 0. 000 0. 00
225. 00000 7.000 1, 575. 00
0270 614-00011 *Sign Panel (Qass I) 9. 000 9. 000
SF 0. 000 0. 00
25. 00000 9. 000 225.00
0275 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0280 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
90, 000. 00000 0. 950 85, 500. 00
0283 625-00001  Const Surveying (Hour) SMOO#5 30. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0285 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0287 626-00100 Mobi i zation (W o Autopay) SMOO#5 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0290 626- 01000 *Public Information Services 1. 000 0. 820
LS 0. 180 3, 600. 00
20, 000. 00000 1. 000 20, 000. 00
0295 627-00005 *Epoxy Paverent MarKking 706. 300 535. 300
GAL 171. 000 17, 100. 00
100. 00000 706. 300 70, 630. 00
0300 627-00011 *Pavement Marking Paint (Waterborne) 2, 487. 000 2,294. 000
GAL 193. 000 6, 755. 00
35. 00000 2,487.000 87, 045. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 700. 500 229. 500
SF 471. 000 11, 775.00
25. 00000 700. 500 17,512. 50
0310 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 821. 000 564. 000
SF 257. 000 5, 140. 00
20. 00000 821. 000 16, 420. 00
0315 629-01031  Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0320 629-01210 Adj ust Monunent Box 6. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0325 630-00000  *Fl aggi ng 6, 859. 000 6, 546. 500
HOUR 312. 500 7,812.50
25. 00000 6, 859. 000 171, 475. 00
0330 630-00001 *Pilot Car Qperation 683. 000 683. 000
HOUR 0. 000 0.00
50. 00000 683. 000 34, 150. 00
0335 630-00007  *Traffic Control Inspection 52. 000 45. 000
DAY 7.000 700. 00
100. 00000 52. 000 5, 200. 00
0340 630-00012  *Traffic Control Management 96. 000 87.000
DAY 9. 000 6, 525. 00
725. 00000 96. 000 69, 600. 00
0345 630-00015  *Uniformed Traffic Control Coordination 7.000 7.000
HOUR 0. 000 0. 00
100. 00000 7.000 700. 00
0350 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 900
EACH 0. 000 0. 00
600. 00000 0. 900 540. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13: 38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 20. 700
EACH 0. 000 0. 00
50. 00000 20. 700 1, 035. 00
0365 630-80342 *Construction Traffic Sign (Panel Size B) 108. 000 90. 900
EACH 0. 000 0. 00
80. 00000 90. 900 7,272.00
0366 630- 80344 Const Traf Sign (Spec) MCR 90. 000 81. 000
SF 0. 000 0. 00
9. 00000 81. 000 729. 00
0370 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 1. 800 1, 800. 00
0375 630- 80359 *Portabl e Message Sign Panel 582. 000 554. 000
DAY 28. 000 1, 120. 00
40. 00000 582. 000 23, 280. 00
0380 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 90. 000
EACH 0. 000 0. 00
40. 00000 90. 000 3, 600. 00
0385 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0390 630-80380 *Traffic Cone 400. 000 292.500
EACH 0. 000 0. 00
10. 00000 292.500 2,925.00
0391 630-85041 Mobi | e Attenuator MCR 2. 000 2.000
DAY 0. 000 0. 00
330. 00000 2.000 660. 00
0395 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0400 700- 70010 F/A Mnor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19163- BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921-013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70018 F/ A Roadway Snoot hness |ncentive 49, 420. 240 0. 000
FA 49, 420. 240 49, 420. 24
1. 00000 49, 420. 240 49, 420. 24
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 27,757.870 27,757.870
FA 0. 000 0. 00
1. 00000 27,757.870 27,757. 87
0425 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70025 F/' A Quality Incentive Paynent 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0436 700- 70034 F/ A Restock 24# CSP MCR 827.920 827.920
FA 0. 000 0. 00
1. 00000 827.920 827.92
0437 700- 70034 F/ A Restocki ng FES 24" Pay MCR 198. 720 198. 720
FA 0. 000 0. 00
1. 00000 198. 720 198.72
CAT 0200 CURRENT AMI  $ 6, 425,709.17 $ 577,888.44 $ 6,085, 460. 17
CAT NOO300 G 17-EZ
0445 202- 00246 Renoval of Asphalt Mat (Pl aning) (Special) 403. 000 403. 000
SY 0. 000 0. 00
8. 00000 403. 000 3,224.00



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 G 17-EZ
0450 202-00425 *Renoval of Bridge Railing 193. 000 193. 000
LF 0. 000 0. 00
25. 00000 193. 000 4,825. 00
0455 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 44. 280 44. 280
TON 0. 000 0. 00
75. 00000 44. 280 3,321.00
0460 408-01100 Joi nt Seal ant 104. 000 104. 000
LF 0. 000 0. 00
20. 00000 104. 000 2,080. 00
0465 606-11010 *Bridge Rail Type 10R 193. 000 193. 000
LF 0. 000 0. 00
150. 00000 193. 000 28, 950. 00
CAT 0300 CURRENT AMI  $ 42,400.00 $ 0.00% 42, 400. 00
CAT NO0301 G 17-BD
0470 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 399. 000 399. 000
SY 0. 000 0. 00
8. 00000 399. 000 3,192. 00
0475 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 43.920 43. 920
TON 0. 000 0. 00
75. 00000 43. 920 3,294. 00
0480 408-01100 Joi nt Seal ant 92. 000 92. 000
LF 0. 000 0. 00
20. 00000 92. 000 1, 840. 00
CAT 0301 CURRENT AMI  $ 8,326.00 % 0.00% 8, 326. 00
CAT NO0302 G 18-Q
0485 202-00240 Renoval of Asphalt Mat (Pl aning) 258. 000 258. 000
SY 0. 000 0. 00
3. 85000 258. 000 993. 30
0490 202-00425 *Renoval of Bridge Railing 142. 000 142. 000
LF 0. 000 0. 00
25. 00000 142. 000 3, 550. 00
0495 206- 00065 *Structure Backfill (FlowFill) 3. 000 3. 000
CcY 0. 000 0. 00
125. 00000 3. 000 375.00



CONTI D C19163 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQIECT: STA3921- 013 ESTI MATE NO 0006 13: 38: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 G 18-Q

0500 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 28. 420 28. 420
TON 0. 000 0. 00
75. 00000 28. 420 2,131.50
0505 408-01100 Joi nt Seal ant 124. 000 124. 000
LF 0. 000 0. 00
20. 00000 124. 000 2, 480. 00
0510 515-00120 Wat er proof i ng ( Menbr ane) 258. 000 258. 000
Sy 0. 000 0. 00
30. 00000 258. 000 7, 740. 00
0515 606- 11010 *Bridge Rail Type 10R 142. 000 142. 000
LF 0. 000 0. 00
150. 00000 142. 000 21, 300. 00
CAT 0302 CURRENT AMI  $ 38,569. 80 $ 0.00$ 38, 569. 80

CAT NOO303 G 18-S

0520 202- 00240 Renoval of Asphalt Mat (Pl aning) 100. 000 100. 000
Sy 0. 000 0. 00
3. 85000 100. 000 385. 00
0525 403- 34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 10. 960 10. 960
TON 0. 000 0. 00
75. 00000 10. 960 822. 00
0530 408-01100 Joi nt Seal ant 56. 000 56. 000
LF 0. 000 0. 00
20. 00000 56. 000 1,120. 00
0535 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0.00
0538 601- 03040 Conc CL D (Bridge) MR 2. 000 2.000
(e 0. 000 0. 00
2, 450. 00000 2.000 4,900. 00
0539 602- 00020 Rei nf Steel (Epoxy) MR 242.000 242.000
LB 0. 000 0. 00

6. 25000 242.000 1,512. 50



CONTI D C19163 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19163- BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921-013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 G 18-S
0540 606-11010 *Bridge Rail Type 10R 64. 000 64. 000
LF 0. 000 0. 00
150. 00000 64. 000 9, 600. 00
0541 626- 00100 Mobi li zation (w o Autopay) MR 1. 000 1. 000
LS 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0303 CURRENT AMI  $ 18,939.50 $ 0.00% 18, 939. 50
CAT NOO304 G 18-AD
0545 202- 00240 Renoval of Asphalt Mat (Pl aning) 158. 000 158. 000
SY 0. 000 0. 00
3. 85000 158. 000 608. 30
0550 202- 00425 *Renoval of Bridge Railing 105. 000 105. 000
LF 0. 000 0. 00
25. 00000 105. 000 2,625.00
0555 403-34751  Hot M x Asphalt (Gading SX) (75) (PG 64-28) 17. 380 17.380
TON 0. 000 0. 00
75. 00000 17. 380 1, 303. 50
0560 408-01100 Joi nt Seal ant 102. 000 102. 000
LF 0. 000 0. 00
20. 00000 102. 000 2, 040. 00
0565 515-00120 Wat er proof i ng ( Menbr ane) 158. 000 158. 000
SY 0. 000 0. 00
30. 00000 158. 000 4,740. 00
0570 606-11010 *Bridge Rail Type 10R 105. 000 105. 000
LF 0. 000 0. 00
150. 00000 105. 000 15, 750. 00
CAT 0304 CURRENT AMI  $ 27,066.80 $ 0.00% 27, 066. 80
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0575 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0580 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
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CONTI D C19163
PCN: 19163-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: STA3921- 013 ESTI MATE NO 0006 13:38: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0585 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 34, 000. 00 $ 0.00$ 34, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

6,595,011.27 $

577,888.44$ 6, 254, 762. 27



